
Exhibit B 
 Milestones/Project Schedule 

 
 
The following schedule is anticipated for the procurement and contract process: 
 

                 TASK                    DATE 

Release of RFP October 25, 2016 

Deadline for Written Questions November 2, 2016 

Offeror's Conference November 9, 2016 

Proposals Due November 28, 2016 @ 10:30 
a.m. 

Contract Award Upon signature of lease by 
FAC Secretary 

Finalization of Fit-Up Design (submitted to FAC by 
Offeror for Approval) 

On or before January 16, 
2017 

Offeror May Begin Fit-Up, Per Design  
Offeror Begins Construction/Renovation of Leased 
Premises 
 

After approval of final fit-up 
design and upon signature of 
lease by FAC Secretary; or no 
later than January 31, 2016 
through a right-of-entry  

Full Operational Implementation of Contract Terms by 
Selected Offeror 

No later than three (3) months 
from the date of execution of 
lease by FAC Secretary 

 
 
 
 
 
 

 


